
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:54 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 182 Date: 16-Oct-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time: 04:00

Const Calendar Day: 403

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to he site at 6:50 AM. Samuel came at 8:30 AM. Crews had to work on the gantry
erection . They started at 7:00 AM.

Rick , Jose , & Froylan had to work on the South stair case . Crews had to build ramp from the
working platform at 82 meters elevation to the stair case , reroute the 2'' air hoses & set the manifolds .
They had to prepare their tools , materials & equipment . Crews started at 7:30 AM.

James , Bryce , Eric , Ian , & Melvin had to work on gantry I beams . Crews had to weld the bottom
of the bearing plates to the temporary tower . Crews had to prepare their tools & equipment . They started
at 7:10 AM.

Andy , Richard , Roberto & Ryan had to work with the welders at all time & locations . Crews had to
help flying & setting equipment on the site . Reroute the air & power lines , grind & clean the welding areas
. Crews started at 7:10 AM.

I addition to that , crews had to work on the stair case . They had to assemble one section for the
top , work wit the labors .

Benjamin had to work with all crews . He had to fly materials for the labors , welders & the tower
crews .

Carlos , Augie , Tony , & Kevin had to work on the top of the deck rigging the gantry frames , &
accessories

Crews had to hook the spreader beam , & hook the lower frame to the crane . They started at 7:10
AM. Crews were done at 7:40 AM. The lower frame was in the air at 7:50 AM. It was set in place & the
crane was released at 8:25 AM.

After that , crews had to set the upper frame with the gantry accessories . The upper frame was in
the air at 10:20 AM. It was set in place at 10:50 AM.

Jacob , Barry , & Samuel had to work on the top of the temporary tower . Crews had to set the gantry
frames , & accessories in place .

In addition to that , crews had to bolt the bearing plates between the temporary tower & the gantry
I beams , & work with the welders .

Douglas had to cover all activities after 11:00 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 182 Date: 16-Oct-2010 Saturday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002084

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002083

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

8.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

8.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM SAMUEL TORRECILLASIronworker 0.00 6.50 0.00 6.50

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM MELVIN IVYIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELIronworker 0.00 8.00 0.00 8.00

APP BRYCE HOWELLIronworker 0.00 8.00 0.00 8.00

JNM ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

FOR JAMES ZHENIronworker 0.00 8.00 0.00 8.00

JNM BENJAMIN SCOTTOperator 0.00 8.00 0.00 8.00

JNM ANDY NEAEIronworker 0.00 8.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00
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